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Temperature 7 AM 12 PM 4PM52 - 60 60- 64
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Precipitation Condition

Diary: Dispute

Work description.

APRIL 12, 2012 Diary

ABF Crews activities involved in disassembly of the Hauling System:

ABF crews started dismantling the hauling system and taken away the components as follows:

1- The framing system of the North deviation Saddle was cut in several pieces, each piece with two
frames connected by bracing and the top front and rear member. After the first piece, the bracing and top
member was cut in order to have another piece. The ABF crews removed the framing system by cutting it
into five pieces, four double frames and one single frame. After removal of all the pieces, they are
disassembled to smaller pieces on the Pier W2 deck and then were transferred to the barge to be carried
to pier 7.
2- The ABF crews continued disassembly of the Primary Hauling system steel frames and steel W
sections which were added to the counterweight. The pieces arranged in a big box at the bottom of Pier
W2 in order to be transferred to Pier 7.
3- The heavy arm of the North Deviation Saddle Floating Arm was removed from its position and
transferred to the barge for Pier 7.
4- The ABF crews started removing the framing system of the South Deviation Saddle with the same
procedure of removal of the North Deviation Saddle framing system. At the first stage the trolley guide
beam was cut by half at the point where was welded previously, each piece was remove by the help of the
forklift and crane simultaneously. Then the framing system was cut by the end bracing, top rear and front
members into smaller framing systems. Each small framing system with two frames, bracing, top and
bottom rear and top front member.
5- The ABF laborers started setting up small scaffoldings in order to facilitate removal of the base end
plates of the framing with many anchor bolts from the wall of Pier W2.
6- Some pictures are attached to show the disassembly operation of the Secondary hauling system.
NOTE: 2 hours OT

ABF Crews involved in the disassembly of the Hauling system:
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Jim Benninghove (Foreman)
-Ryan Evanchick
-Mike Draper
- Mike Portilo
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-Tony Miranda
-Dario Loza
- Carlos Alvarado
- Pablo Ramirez
- Lonny Candelaria
-Mathew Holt (Foreman)
- Ronny Chamberlain
-Aaron Kent (Foreman)
-Jun Peralta
Laborers
- Jesus Ruiz
- Jose Avalos
-Guillermo Limon
-Jose Avila
Others:
-Scott Ross (Crane Op.)
- Bill Alger (Crane OP.)
- Kevin Alger (Crane Op.)
-Vernon Hubbard (Crane Op.)
-Earl Clayborn
- Jose Torres
- Jashua Cruz
-Scott Smith (Superintendent)

Equipments:
- Crane Manitowoc (At Pier W2)
-Crane TEREX
-Crane Grove 890E
- Crane Gove RT160 (ABF 2363)
-Forklift GRADALL

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-136.06704-0120F4 Install & Adjust PWS 136-137

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 140 0-DMS-000.14004-0120F4 MOBILIZATION

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

4.00

002005

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

3.00

002363

0.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

8.00

2154

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

APP DARIO LOZAIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 3.00 2.00 0.00 5.00

JNM RONNY ChamberlainIronworker 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUN PERALTAIronworker 8.00 2.00 0.00 10.00

VERNON HUBBARD 8.00 2.00 0.00 10.00

APP JOSHUA CRUZIronworker 0.00 2.00 0.00 2.00

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 3.00 2.00 0.00 5.00
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8.00

*E0410406

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

7.00

002321

2.00

No

0.00 0.00

Attachment
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